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UC and UF PNPI IHEP Cumulative Board Production Needs
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TOTAL | 69 | 69 | 38 | 38 | 38 | 74 | 74 |

Each shipment consists of 7 boxes

Each box should have full gty of boards, cables, parts for the number of chambers shown in the table
Boxes for US FAST sites are shipped directly to UC and UF

Boxes for PNPI and IHEP FAST sites are shipped to Fermilab and

Fermilab without unpacking them redirects a kit of 7 boxes to PNPI and IHEP

Box No. Content Provided by
1 CFEBs, CFEB-CSC cables, CFEB-CFEB cables osu
2 AFEBs assembled, AFEB-CSC cables for ME1/2 & ME1/3 CMU
3 LVDBs, LVDB-CFEB cables, LVDB-ALCT cables Wisconsin
4 ALCTs, ALCT-CSC cables UCLA
5 ALCT-AFEB cables (or harnesses for ME23/2) CMU
6 Cooling Plate Fermilab
7 On-chamber hardware Wisconsin
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